STATE OF CONNECTICUT FOR INFORMATION ONLY [ CALENDAR WEEKS
DEPARTMENT OF TRANSPORTATION DATE:  SAMPLE
CHART FOR DETERMINING NUMBER OF CONTRACT DAYS PREPARED BY (DESIGN UNIT NAME): SALVATORE ARESCO DATE: 1/13/2015 [C] WINTER SHUTDOWN (DEC. 1 to Mar. 31)

FEDERAL AID PROJECT NO. 0951(361) TOWN Fairfield/Bridg

PROJ. NO. 50-219 BY (DISTRICT PRASHANT CHANDRA DATE:
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OPERATION QUANTITY
DCD. 212412016}
DATE OF ADV (Wed) 3/23/2016}
[DATE OF LETTING (Wed) 412012016}
[DATE OF AWARD (Fri) 6/17/2016}
[START OF CONSTRUCTION
PERMIT RESTRICTIONS

INOTICE TO PROCEED

& Installation of Signs.
(& on Staking
Submittals

1-95 NORTHBOUND (STAGE 1)

HWY-08
Sta. 214+00 to Sta. 226+00
[Removal of Existing Wearing Surface (719 sy)

Bridge Concrete Work (1412 cf) ]
Fine Milling of Bituminous Concrete (7803 sy)
[PMA 50.25 (530 tons) (1" Lift)

[PMA S0.5 (989 tons) (2" Lift)
Bridge Joint Work (109 cf)

Pavement Markings | W

Loop Detector Work

HWY-09
Sta. 226+00 to Sta. 236+00

[Removal of Existing Wearing Surface (504 sy)

Bridge Conorete Work (812 cf)

Fine Miling of Bituminous Concrete (8160 sy)

PMA 50.25 (373 tons) (1 Lify)

[PMA S0.5 (1001 tons) (2" Lift)

Bridge Joint Work (60 cf)
[Pavement Markings J1]

Loop Detector Work

HWY-10
Sta. 236+00 to Sta. 246+00

[Removal of Existing Wearing Surface (778 sy)
Bridge Concrete Work (1498 cf)

Fine Milling of Bituminous Concrete (5645 sy)
[PMA 50.25 (168 tons) (1" Lift)

[PMA S0.5 (865 tons) (2" Lift)

Bridge Joint Work (100 cf)

Pavement Markings

HWY-11
. 246+00 to Sta. 256+00

[Removal of Existing Wearing Surface (396sy)
Bridge Concrete Work (755 cf)

Fine Milling of Bituminous Concrete (8339 sy)
[PMA 50.25 (437 tons) (1" Lift)

[PMA S0.5 (1012 tons) (2" Lift)

Bridge Joint Work (56 cf)
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WORK BEGINNING DATE
(STARTING MONDAYS)
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1:95 SOUTHBOUND (STAGE 1)

Wyt

Sta. 256+00 to Sta. 246+00

Removal of Existing Wearing Surface (396 sy)
Bridge Concrete Work (755 cf)

Fine Milling of Bituminous Concrete (7896 sy)

PMA S0.25 (443 tons) (1" Lift)

-

PMA 50.5 (953 tons) (2" Lift)

Bridge Joint Work (56 cf) ||

Pavement Markings | |

[Awy-10

Sta. 236+00 to Sta. 246+00

Removal of Existing Wearing Surface (778 sy)

Bridge Concrete Work (1498 cf)

Fine Milling of Bituminous Concrete (6524 sy)

PMA $0.25 (174 tons) (1" Lift)

PMA S0.5 (963 tons) (2" Lift)

Bridge Joint Work (100 cf)

Pavement Markings

[rwy-09

Sta. 226+00 to Sta. 236+00

Removal of Existing Wearing Surface (504 sy)

Bridge Concrete Work (812 cf)

Fine Milling of Bituminous Concrete (7915 sy)

PMA S0.25 (416 tons) (1" Lift)

-

PMA S0.5 (966 tons) (2" Lift)

Bridge Joint Work (60 cf) [T

Pavement Markings

[rw-08

Sta. 214+00 to Sta. 226+00

Removal of Existing Wearing Surface (719 sy)

Bridge Concrete Work (1412 cf)

Fine Milling of Bituminous Concrete (7776 sy)

PMA $0.25 (527 tons) (1" Lift)

PMA S0.5 (984 tons) (2" Lift)

Bridge Joint Work (109 cf)

Pavement Markings

SE ki

Loop Detector Work

1-95 NORTHBOUND (STAGE 2)

HWY-12
Sta. 256+00 to Sta. 266+00

Fine Milling of Bituminous Concrete (9621 sy)

PMA 50.25 (467 tons) (1" Lift)

PMA S0.5 (1033 tons) (2" Lift)

Pavement Markings

w13

Sta. 266+00 to Sta. 276+00

Removal of Existing Wearing Surface (Exploratory) ||

Removal of Existing Wearing Surface (100 sy) [
Bridge Concrete Work (157 cf)

Fine Milling of Bituminous Concrete (7854 sy)

PMA 50.25 (278 tons) (1" Lift)

PMA 50.5 (905 tons) (2" Lift)

Bridge Joint Work (63 cf)

Pavement Markings
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4
'g_. 276+00 to Sta. 286+00
[Removal of Existing Wearing Surface ||

Bridge Joint Work (200 cf) (Elastomeric)

Fine Milling of Bituminous Concrete (8280 sy)

[PMA S0.5 (954 tons) (2" Lift)

[Pavement Markings

HWY-15
Sta. 286+00 to Sta. 296+00

[Removal of Existing Wearing Surface

[Removal of Existing Wearing Surface (61 sy)

Bridge Concrete Work (100 cf)

Fine Milling of Bituminous Concrete (10098 sy)

[PMA S0.25 (275 tons) (1" Lift)

[PMA S0.5 (1163 tons) (2" Lift

Bridge Joint Work (38 cf)

Pavement Markings

Loop Detector Work

HWY-16
Sta. 296+00 to Sta. 306+00

[Removal of Existing Wearing Surface

[Removal of Existing Wearing Surface (104 sy)

Bridge Concrete Work (157 cf)

Fine Milling of Bituminous Concrete (8195 sy)

[PMA 50.25 (156 tons) (1" Lift)

[PMA S0.5 (1052 tons) (2" Lift)

Bridge Joint Work (66 cf)

Pavement Markings

HWY-17
Sta. 306+00 to Sta. 316+00

[Removal of Existing Wearing Surface

[Removal of Existing Wearing Surface (232 sy)

Bridge Concrete Work (336 cf)

Fine Milling of Bituminous Concrete (8982 sy)

[PMA S0.5 (1256 tons) (2" Lift

Bridge Joint Work (146 cf)

[Pavement Markings

HWY-18
Sta. 316+00 to Sta. 326+00

[Removal of Existing Wearing Surface

[Removal of Existing Wearing Surface (119 sy)

Bridge Concrete Work (171 cf)

Fine Milling of Bituminous Concrete (11245 sy)

[PMA S0.5 (1522 tons) (2" Lift

[Bridge Joint Work (75 cf)

[Pavement Markings

Loop Detector Work

HWY-19
Sta. 326+00 to Sta. 336+00

[Removal of Existing Wearing Surface

[Removal of Existing Wearing Surface (55 sy)

Bridge Concrete Work (96 cf)

Fine Milling of Bituminous Concrete (9911 sy)

[PMA S0.5 (1334 tons) (2" Lift)
Bridge Joint Work (35 cf)

[Pavement Markings

1:95 SOUTHBOUND (STAGE 2)

HWY-19

Sta. 336+00 to Sta. 326+00

[Removal of Existing Wearing Surface

[Removal of Existing Wearing Surface (55 sy)

Bridge Concrete Work (96 cf)

Fine Milling of Bituminous Concrete (10170 sy)

[PMA S0.5 (1320 tons) (2" Lift)

Bridge Joint Work (35 cf)

[Pavement Markings
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WORK BEGINNING DATE
(STARTING MONDAYS)

Sep5
oct3
Nov 7|
May 1
Jun'5
Aug 7
Sep4
Nov 6
May 7|
Jun4
Aug 6

Aug 1

HWY-18
Sta. 326+00 to Sta. 316+00

[Removal of Existing Wearing Surface

[Removal of Existing Wearing Surface (119 sy)

Bridge Concrete Work (171 cf)

Fine Milling of Bituminous Concrete (11093 sy)

[PMA S0.5 (1497 tons) (2" Lift

Bridge Joint Work (75c)

Pavement Markings

Loop Detector Work

HWY-17.
Sta. 316+00 to Sta. 306+00

[Removal of Existing Wearing Surface

[Removal of Existing Wearing Surface (463 sy)

Bridge Concrete Work (336 cf)

Fine Milling of Bituminous Concrete (9607sy)

[PMA S0.5 (1343 tons) (2" Lift)

Bridge Joint Work (146 cf)

[Pavement Markings

HWY-16
Sta. 306+00 to Sta. 296+00

[Removal of Existing Wearing Surface

[Removal of Existing Wearing Surface (104 sy)

Bridge Concrete Work (157 cf)

Fine Milling of Bituminous Concrete (8939 sy)

[PMA 50.25 (186 tons) (1" Lift)

[PMA S0.5 (1147 tons) (2" Lift

Bridge Joint Work (66 cf)

Pavement Markings

HWY-15
Sta. 296+00 to Sta. 286+00

[Removal of Existing Wearing Surface

[Removal of Existing Wearing Surface (61 sy)

Bridge Concrete Work (100 cf)

Fine Milling of Bituminous Concrete (10024 sy)

[PMA S0.25 (270 tons) (1" Lift)

[PMA S0.5 (1105 tons) (2" Lift)

Bridge Joint Work (68 cf)

[Pavement Markings

Loop Detector Work

HWY-14
Sta. 286+00 to Sta. 276+00

[Removal of Existing Wearing Surface

Fine Milling of Bituminous Concrete (9358 sy)
[PMA S0.5 (1080 tons) (2" Lift)

Bridge Joint Work (200 cf)

Pavement Markings

HWY-13

. 276+00 to Sta. 266+00

[Removal of Existing Wearing Surface

[Removal of Existing Wearing Surface (100 sy)

Bridge Concrete Work (157 cf)

Fine Milling of Bituminous Concrete (9619 sy)

[PMA S0.25 (318 tons) (1" Lift)

[PMA S0.5 (1109 tons) (2" Lift)

Bridge Joint Work (63 cf)

[Pavement Markings

HWY-12
Sta. 266+00 to Sta. 256+00

Fine Milling of Bituminous Concrete (9621 sy)

[PMA S0.25 (449 tons) (1" Lift)

[PMA S0.5 (1109 tons) (2" Lift)

Pavement Markings

Apr3
Jun'5
Jul 3
oct2
Nov 6
Jun4
Jul 2

Oct3

WEEK OF (STARTING MONDAYS)

Sep5
Nov 7|
May 1
Aug 7
Sep4
May 7|
Aug 6

Aug 1

Printed on: 1/13/2016 11:05 CALENDAR DAYS ALLOWED = 37

OPERATIONS DURING WEEK: 2254442357 475396380000000000000O00O00O0 343641 1372463581 7101 43663441 88 544325200000000000000O000O00000000000O00000O0000



